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Progress ï City Works 

Å  8 Deep Shafts Constructed  

Å  9 Out Of 12 Sewer Connections Complete 

Å  11 Out Of 14 Sewer Connection 

éManholes Complete 

Å  Remaining Activities Concentrated On 

éConnections Into Old Victorian Sewers 

Å  All In Highway Works Will Be Demobilised   

   By The Start Of Preston Guild 

 



Progress - Tunnelling 

Å All 5 Microtunnels Complete 

Å Interceptor Tunnel Complete 

Å TBM Caroline Largely Refurbished 

Ready For Main Storage Tunnel 

Å Preparatory Works Ongoing Ready 

For Launch of TBM Caroline In 

March 2012 


